
Message 

From: 

Sent: 
Yagecic, John [DRBC] [John.Yagecic@drbc.gov] 

8/17/2022 3:12:52 PM 
To: Frank.Klapinski [Frank.Klapinski@dep.nj.gov]; Gaylord, Brent [Gaylord.Brent@epa.gov]; Biswarup Guha 

[Biswarup.Guha@dep.nj.gov]; sukunkel@pa.gov; Lookenbill, Michael [mlookenbil@pa.gov]; Hoffman, Jeffrey L. 
[DEP] [Jeffrey.L.Hoffman@dep.nj.gov]; Seeberger, Stephen [stephen.seeberger@dep.nj.gov]; Alebus, Marzooq 
[marzooq.alebus@dep.nj.gov]; Rosenwinkel, Susan [susan.rosenwinkel@dep.nj.gov]; Voigt, Gregory 
[Voigt.Gregory@epa.gov]; Jackson, Wayne [Jackson.Wayne@epa.gov]; Namsoo Suk 
[namsoosuk@sonj.onmicrosoft.com]; Lai, Kuo-Liang [Lai.Kuo-Liang@epa.gov]; Hakowski, Denise 
[Hakowski.Denise@epa.gov]; Hales, Dana [Hales.Dana@epa.gov]; Bentley, Katherine [bentley.katherine@epa.gov]; 
Patel, Pravin [prpatel@pa.gov]; bhanu.paudel@delaware.gov; Reynolds, Louis [Reynolds.Louis@epa.gov]; Borsuk, 
Frank [borsuk.frank@epa.gov]; Hagy, Jim [Hagy.Jim@epa.gov]; Fleisig, Erica [Fleisig.Erica@epa.gov] 

CC: Namsoo Suk [namsoosuk@sonj.onmicrosoft.com]; Amidon, Thomas [Thomas.Amidon@drbc.gov]; Kavanagh, Kristen 
B. [DRBC] [Kristen.B.Kavanagh@drbc.gov] 

Subject: DRBC HADO schedule through September 

Hi All, 

As discussed during our co-regulator call, here is the planned schedule through September 30th
. 

Below are our current plans to deliver the draft AA report to Commissioners and WOAC by the end of September. 

Analysis of Attainability {AA) 

Actions/ Task 

Preliminary AA presentation to co-regulators and 

WOAC 

Preview of AA report at Commission Caucus 

Preview of AA report at WQAC 

Pre-draft AA report to co-regulators and DRBC for 

review 

Comments from co-regulators and DRBC internal 
review on the pre-draft AA report 

Draft AA report to Commissioners and WOAC 

Supporting Documents for Analysis of Attainability 
{AA) 

Deliverable 

2nd Draft - Linking Aquatic Life Uses with Dissolved 

Oxygen Conditions in the Delaware River Estuary 

Final draft Hydrodynamic Model Report 

Draft Water Quality Model Report 

Date Note 

8/17 and 8/18 

Wednesday, September Pre-draft of Affordability Study 

7,2022 Report 

Tuesday, September 13, 
2022 

Friday, September 16, 
2022 

Friday, September 23, 
2022 

Friday, September 30, 
2022 

Date Note 

Targeted Friday, 
can be delayed beyond 

9/2/2022 
September 30th to meet other 

deadlines 

Targeted Friday, 

9/2/2023 

Friday, September 30, 
working with Model Expert Panel 

2022 
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Draft Affordability Study Report 

Thanks, 

John Y. 

John Yagecic, P.E, 
Manager, Water Quality Assessment 

Delaware River Basin Cormnission 
2.5 Cosey Rd,, \Nest Trenton, NJ 03628 

Friday, September 30, 

2022 

(Currently working remotely, please use email) 
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